

# Increasing Project, Programme and Portfolio Management Maturity

CAMMS PPM capabilities enable businesses to streamline project processes, increase control of project / contract delivery, scope, cost, timeframes, risks, resources and quality, deliver visibility into the management of the project portfolio and align projects with strategic direction.

The Project Management Office is able to implement a consistent PM approach that adheres to the **ISO 21500:2012 Standard**, **PMBOK** and **APM** frameworks and **PRINCE2**, **Scrum** or **LEAN** methodologies and comes preconfigured with project management templates, workflows, KPIs, reports and dashboards. A single centralised project portfolio system acts as a repository for all projects and can enable the replication of existing projects for further use.

Businesses can improve project selection, planning and delivery with access to better business insight throughout the project lifecycle, meet resource demands and ensure that project budgets are fully aligned with strategic and business plans. The PPM capability can be used for the initiation of business cases and management of project delivery partners and contractors.

For nearly two decades CAMMS has worked closely with organisations around the globe and has developed the domain expertise to help clients revolutionise their approach to contract and project portfolio management. Our clients have become award winners in Project Management.



“We recognised that we needed a workflow management environment to support the QIPP project teams and to control the programme as a whole, but having spent several months developing and rolling out a suite of governance tools we didn’t want to go back to square one with a typical off-the-shelf solution.


CAMMS has allowed us to integrate the successful elements of our programme management system and add additional functionality wherever we needed it; without learning a completely new way of working. CAMMS also gives us the ability to introduce project planning discipline routinely into areas that have never done it before, like policy writing and communications.”

**Mark Marriott,**  
Transformation Director,  
New Devon Clinical Commissioning Group,  
UK

# The CAMMS

## Project & Portfolio Management Capability

---



# A Real Advantage with Better Outcomes

- ✔ A systematic and standardised approach to managing projects across the organisation
- ✔ Quickly and easily get projects off the ground without compromising on quality
- ✔ Contracts managed more effectively and with complete visibility
- ✔ Best practice project management without having to invest heavily in PM expertise
- ✔ Better visibility of project activity across the entire project lifecycle
- ✔ Reduce resources needed to manage projects with data automation, portfolio management capabilities and consistent methodology
- ✔ Project selection and management linked to business plans and strategic goals
- ✔ Improved cost control by providing managers with real-time project and financial results
- ✔ Improved staff engagement through simple, intuitive and easy-to-navigate systems



"Our organisational project management maturity has increased more than 5 fold. This is due to the combination of project outputs created by the project team, being steered through CAMMS' Products."

**Kurt Abbot,**  
Organisational Planning and Project Support Team Leader,  
Waikato District Council,  
New Zealand

Start a conversation with our Solution Consultants today

[Solutions@cammsgroup.com](mailto:Solutions@cammsgroup.com) | [www.cammsgroup.com](http://www.cammsgroup.com)

Australia: T:+61 (0)8 8212 5188 | New Zealand: T:+64 (0)7 825 4464 | Asia: T:+61 (0)8 8113 4813 / Ext:4985  
North America: T:+1 (604) 259-2591 | United Kingdom: T:+44 (0)161 661 4445

